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POLLUTION REPORT 

Date: Wednesday, May 14,2008 

From: Dominic Ventura 

SDMS DocID 2210737 

Subject: 
Continuation of work 
Elkton Farm Firehole 
183 Zeitler Rd., Elkton, MD 
Latitude: 39.6292184 
Longitude: -75.8681150 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRISID#: 

60 Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

A3DHRV 

CERCLA 
Time-Critical 
NonNPL 
Removal Action 

Site Description 
Work Mission Statement: 

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); 

Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 

explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's 

geophysical study. r 

Current Activities 
The site was remobed on January 28,2008 with a limited crew. One UXO team was mobed. Team 
no longer performs magging and digging activities and instead supports both the trommel sifting 
activity and the firehole excavation as per SOW and AHA. Therefore during this reporting period 
no new grids were completed. 

\ 

1. Total Grids Cleared Gov't QA: 78 ! 
2. Total MEC/MD found: 27,524 (MEC items include detonators,grenade fuze,blasting caps,tracer 

elements, incendiary bomblets, flares etc. etc.) r 
4. Total MD found: 4,7091bs. r 

5. Scrap metal found: 22611bs 
6. Total Phase II processed soils: 77,789 cuft 

On 5/2/08 the trommel mechanical sifter was mobilized to the site and commenced the mechanical 
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http://www.epaosc.org/sites/1299/files/elktonianiifirehole_epa_polr... 

sifting of stockpiled soils from the previous year's hydroaeration pile. Testing of the 1 inch screen 
using 20mm dummy units proved to be successful, therefore EPA decided npt to change to a 
smaller screen size. As of 5/7,2,583cft of soil was processed. Due to some initial startup issues 
and severe weather the machine was not fully tested. 

' \ 

Excavation and coarsing of the fireholes continues. Approximately one third of the holes is 
completed. Excavation to 5-6ft depths continue. Soils are stockpiled awaiting 
trammelling. Suspected friable ACM is bagged as per the SOW. EPA sampled bulk material to 
determine ACM and sent off to lab on 5/14. Results due back in 2 days. 

Sampling and monitoring for airborne asbestos fibers and particulate continued on dry days as per 
AMSAP. SO far no site standards have been threatened for both asbestos and the particulate. 

www.epaosc.org/elktonfarmfirehole 

2 of 2 4/24/2012 1:16 PM 

http://www.epaosc.org/sites/1299/files/elktonianiifirehole_epa_polr



